Status of Major Construction Projects
Authorized in the1996-1998 Budgets

Cabinet/Agency/Project

Finance and Administration

Facilities Management
Central State Hospital Recovery - Phase |l

Renovation of the State Office Building-Asbestos Abatement

Human Resources Building Roof Replacement

Justice

Juvenile Justice
Northern Kentucky - Secure Juvenile Detention Center

Kentucky State Police
KSP - Law Information Network of Kentucky Replacement

Postsecondary Education

KCTCS
Kentucky Tech - Pike Co Technology Center

Northern Kentucky University

Natural Science Building

Public Protection & Requlation

Public Service Commission
New Public Service Commission Building

Tourism

Parks
Taylorsville Lake Campgrounds Developments, Phase |

Cumberland Falls - New Interpretive Center

Buckhorn New Conference Center

7/30/02

Status

Construction

Hold

Complete

Complete

Complete

Complete

Construction

Complete

Complete
Complete

Complete

Estimated
Completion

7/14/02

7/1/99

3/1/02

6/1/98

7/24/99

7/15/02

9/15/99

4/8/98
9/1/01
6/22/00

Actual
Beneficial
Occupancy

7/1/99

3/1/01

6/1/98

12/15/99

7/15/02

1/13/00

12/1/99
9/17/01
6/22/00
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Status of Major Construction Projects
Authorized in the1998-2000 Budgets

Actual
Estimated Beneficial
Cabinet/Agency/Project Status Completion Occupancy

Education, Arts & Humanities

Kentucky Center for the Arts

Kentucky Center for the Arts Enhancement Project (Surplus Construction 7/30/02
Expenditure Plan)

Kentucky Education Television
Channel 15 Acquisition Complete 6/1/00 6/1/00

Technical Education
Jackson County Area Vocational School Complete 1/2/02 1/2/02

Finance and Administration

Capital Plaza Authority
Capital Plaza Complex - Repairs (Phases | and i) Complete 8/3/01 9/16/01

Facilities Management
Winchester Office Building Design - Phase A 8/1/04
Kentucky State Capitol Master Plan/Programming Complete 11/20/00 11/20/00
New Capitol Complex Parking Structure Repairs Complete 8/15/01 8/14/00
Kentucky State Capitol Dome Renovation Restoration Complete 6/1/00 6/1/00

Kentucky River Authority
Kentucky River Parks Construction 6/2/02

Office of the Secretary
Eastern Kentucky Exposition Center Bidding 6/1/04

Knott County Arts & Crafts Foundation Complete 11/1/01 11/1/01
Red Fox Golf Course Hold

Hindman Community Center / City Office Building Compiete 8/7/00 8/30/00

General Government

Veteran's Affairs
Veterans' Nursing Home - E KY Under Warranty 9/1/01 11/1/01
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Cabinet/Agency/Project

Veterans' Nursing Home - W. KY

Health Services

Mental Health & Mental Retardation

Emergency Generator Replacement - Centrai State Hospital

Emergency Generator Replacement - Glasgow SNF

Justice
Corrections
Correctional Industries Warehouse/Office Complex
Kentucky State Penitentiary - Execution Building

Blackburn Correctional Complex - 200 Bed Minimum Security
Dorm - Phase |

New 1790-Bed Medium Security Facility for Men
KCIW Expansion - Phase | - Bid Package 1-A
Northpoint Training Center - Replace Fire Alarm System

Northpoint Training Center - Water Storage Tank & Water
Line Replacement

Juvenile Justice
40 Bed Boot Camp-Eastern Kentucky Juvenile Camp
New Maximum Security Facility - Adair Co
Secure Juvenile Detention Facility #1 - Laurel Co
Secure Juvenile Detention Facility #3 - Boyd Co
Expansion of Breathitt County Detention Center
Northern KY Treatment Center - HVAC Replacement
Secure Juvenile Detention Facility #2 - Warren Co
Kentucky State Police
Hazard State Police Post

LaGrange State Police Post

Military Affairs
Army National Guard

7/30/02

Status

Complete

Complete

Complete

Closed
Compiete

Complete

Construction
Complete
Complete

Complete

Complete
Complete
Under Warranty
Construction
Complete
Complete

Complete

Under Warranty
Under Warranty

Estimated
Completion

12/1/01

4/27/01

5/31/01

10/1/00
4/1/02

4/4/04
9/1/00
4/1/02
2/2/02

9/1/99
4/2/01
1/6/02
3/16/03
2/9/01
6/1/00
7/1/01

5/2/02
9/1/01

Actual
Beneficial
Occupancy

12/1/01

4/27/01

5/31/01

10/1/00
4/1/02

8/1/00
4/1/02
2/2/02

9/1/99
4/2/01
1/6/02

2/9/01
6/1/00
7/1/01

5/1/02
9/1/01
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Actual

Estimated Beneficial
Cabinet/Agency/Project Status Compiletion Occupancy
Two-Way Communications for Statewide Emergency Complete 8/30/00 8/24/00
Bluegrass Station
Re-Roof Building 6 (4 bays) - Bluegrass Station Complete 3/1/00 3/1/00
Postsecondary Education
Eastern Kentucky University
Southeast Regional Postsecondary Education Center -Phase | Design - Phase C 8/1/03
Law Enforcement Basic Training Complex Construction 10/1/02
KCTCS
East Kentucky Center for Math, Science and Technology - Construction 6/3/03
Prestonsburg Community College (New Building)
Central Regional Postsecondary Education Center - Phase | Under Warranty 12/1/01 12/1/01
Hindman Branch of the Hazard Community College Construction 4/25/03
Northeast Regional Postsecondary Education Center Bidding 6/3/03
Morehead State University
Maysville Community College & Kentucky Tech: Maysville Construction 12/2/02
New Technology Center
Madisonville Community Coliege: Muhlenberg County Complete 8/1/00 8/1/00
Classroom Building
Paducah Community College Library Renovation Complete 3/1/01 3/1/01
Madisonville Community College Science Technical Complete 6/1/01 6/1/01
Classroom Building
Hazard Community College Classroom Building-Phase Construction 11/15/02 7/22/02
Jefferson Community College/Technical Coliege-Shelby Construction 7/2/02
Campus
Kentucky Tech College of Arts & Crafts Construction 7/1/03
KY Tech Danville: Regional Technology Center - Phase | Under Warranty 12/15/01 12/15/01
Paducah Community College Engineering Building Complete 6/1/00 6/1/00
Infrastructure Completion
Somerset Community College and Kentucky Tech - Academic  Construction 10/15/02
Support/Technical Education Complex
Maysville Community College Extension at Cynthiana Construction 7/17/02
Owensboro Community College Child Care Facility Complete 9/1/99 9/1/99
McCreary County Branch of Somerset Community College Bidding 1/3/03
Paducah Community College Engineering Building Instruction Complete 6/1/00 6/1/00
Labs
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Actual

Estimated Beneficial
Cabinet/Agency/Project Status Completion Occupancy
Southeast Regional Postsecondary Education Center - Phase | Construction 7/25/02
Belinda Mason Academic Technical Building - Southeast Design - Phase C 12/2/03
Community College
KCTCS Technical College-South Central Regionai Construction 9/3/03
Postsecondary Education Center
Kentucky Higher Education Assistance Authority
Construction of KHEAA Office Building Under Warranty 5/30/02 5/30/02
Morehead State University
Breckinridge Hall Renovation Under Warranty 2/21/02 2/21/02
West Liberty Extended Campus Under Warranty 1/15/02 1/15/02
Artificial Turf Replacement Complete 9/1/00 9/1/00
Morehead State University - Wellness Center - Phase i Complete 8/1/99 8/1/99
Life Safety: Dam Repair Restoration Construction 12/2/02
Northern Kentucky Universit
Fire Safety: E & G Sprinklers Complete 12/1/00 12/1/00
Northern Kentucky Convocation Center-Feasibility Study Complete 5/1/01 5/1/01
Chiller Replacement/CFC Complete 6/1/01 6/1/01
Landrum Structural Safety Repairs Complete 8/1/00 8/1/00
Western Kentucky University
Postsecondary Education Improvement Act of 1997 Construction 1/1/03
Facility-Journalism & Technology Bldg. & South Lawn
Life Safety Fire Alarm Improvements-E & G Construction 11/1/02
Cherry Hall Window Replacement Under Warranty 12/1/01 12/1/01
ADA Accessibility Projects Construction 6/2/02
Primary Electrical Service (Stage II) Under Warranty 9/1/01 9/1/01
South Regional Postsecondary Education Center - Phase | Under Warranty 2/2/02 1/2/02
Tourism
Kentucky Horse Park
Kentucky Horse Park Additional Stalls Complete 3/1/00 3/1/00
Primary Electric Line Renovation Complete 4/1/00 4/1/00
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Cabinet/Agency/Project

Kentucky State Fair Board

Freedom Hall Floor Refrigeration/Dehumidification Project
Outdoor Horse Ring

Cardinal Stadium - Roof Replacement !

Office of the Secretary

Breaks interstate Park Additional Lodge Rooms

Artisan Center - Berea

Parks

William Whitley House Restoration

Blue Licks Lodge Guest House (Phase Il)

Dale Hollow Lodge

Columbus-Belmont - Park Renovation and Enhance - 663
Rough River Marina improvements

Pine Mountain Develop Lake Area/Golf Course
Pennyrile Golf Course Renovation

Nolin Lake State Park Campground/ Infrastructure
Greenbo State Park Wastewater Plant
Boonesborough Electric Upgrade

Barren River - Dock Replacement

Lake Barkley Park Improvements

Jefferson Davis - Monument Repair

Golf Course/Road - Yatesville Lake

Pine Mountain State Park Lodge Renovation

Old Kentucky Home Golf Course

Golf Course - Mineral Mound

Kincaid Lake Golf Course

Cumberland Falls - Water Lines

Dale Hollow Golf Course Development

Paintsville Lake Campground

7/30/02

Status

Complete
Complete

Complete

Complete

Construction

Complete
Complete
Complete
Bidding
Complete
Complete
Construction
Complete
Complete
Complete
Complete
Construction
Complete
Construction
Complete
Under Warranty
Construction
Construction
Under Warranty
Construction

Under Warranty

Estimated
Completion

4/1/99
4/1/00
8/1/99

3/1/00
6/19/03

5/2/02
3/1/00
3/1/00
12/15/02
5/1/00
11/1/01
6/1/03
6/1/01
2/1/02
3/8/00
9/1/01
8/1/02
8/15/01
10/15/02
6/1/00
6/1/02
12/1/02
6/30/03
4/25/00
4/1/03
3/1/02

Actual
Beneficial
Occupancy

4/1/99
4/1/00
8/1/99

3/1/00

5/2/02
3/1/00
3/1/00

5/1/00
11/1/01

6/1/01

2/1/02

9/30/00

5/2/01

8/15/01

6/1/00

6/1/02

5/1/02

3/1/02

Page 5 of 6
1998-2000 PROJECTS



Cabinet/Agency/Project

Transportation

Administrative Services
Pikeville District Office Addition

Transportation Cabinet Office Building-Central Utilities Plant

Hopkins County Maintenance Fagility

Transportation Cabinet Office
Building-Reauthorization/Modification

Lewis County Maintenance Facility
Bullitt County Maintenance Facility
Metcalfe County Maintenance Facility

Bowling Green District Office

7/30/02

Status

Complete

Construction

Complete

Construction

Complete
Complete
Complete

Complete

Estimated
Completion

5/22/01
7/15/03

6/1/00
11/30/03

1/1/00
6/1/00
2/22/02
6/1/00

Actual
Beneficial
Occupancy

5/22/01

6/1/00

1/1/00
6/1/00
2/22/02
6/1/00
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Status of Major Construction Projects
Authorized in the 2000-2002 Budgets

Actual
Estimated Beneficial
Cabinet/Agency/Project Status Completion Occupancy
Education, Arts & Humanities
Education
Roofing and Weatherproofing - Bid Pack #1-Kentucky School for Complete 6/24/01 9/1/02
the Blind
Fire Safety/Dorm Renovation -Kentucky School for the Deaf Hold
Roof Replacements - KY School for the Deaf Under Warranty 12/1/01 12/15/01
Steam Line Replacement - Kentucky School for the Deaf Under Warranty 9/2/02 3/6/02
Roofing and Weatherproofing - Masonry Repair - Bid Pack #2 -  Under Warranty 6/4/02 4/2/02
Kentucky School for the Blind
Kentucky Education Television
DTV-HDTV Broadcast Transmission Construction 2/1/04
Library and Archives
Feasibility Study - Archive Building Under Warranty 8/1/01 8/1/01
Families and Children
Facilities Management
Owensboro Office Building - HVAC and Interior Renovation Construction 12/2/02
L & N Building - Upgrade Elevator Under Warranty 4/15/02 5/21/02
Finance and Administration
Improvements at Fishtrap Reservoir/Mountain Water District Awaiting
Reauthorization/Reallocation Authorization
Facilities Management
Executive Office Building & Infrastructure Hold
Sprinkler Recall/Replacement Complete 4/1/01 4/1/01
Kentucky River Authority
Kentucky River Water Storage Enhancements Design - Phase A 112112
Kentucky River Water Release System and Lock 6 Repairs Construction 6/30/03
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Cabinet/Agency/Project

General Government

Veteran's Affairs
Western Kentucky Veterans' Cemetery

Relocate/Renovate Special Care Unit-Thomson-Hood Veterans
Center

Health Services

Mental Health & Mental Retardation
Water Piping Replacement - Eastern State Hospital

New Power Plant - Western State Hospital

Boiler Replacement - Central State Hospital

Justice

Corrections

Kentucky State Reformatory-Exterior Stabilization of Admin
Building

894-Bed New Medium Security Prison/Design/Build - Elliott
County

50 Bed Segregation Unit - Kentucky State Penitentiary
KCIW Expansion - Phase | - Bid Package 1-B

Kentucky State Reformatory - New Gas-Fired Boiler Plant
Blackburn Correctional Complex-Roof Replacement

44 Bed Segregation Unit - West Kentucky Correctional Complex

Criminal Justice
Physical Skills Training Complex

Juvenile Justice
Morehead Youth Development Center Cottage Renovation

Replacement Facility - Jefferson County Secure Juvenile Det
Center

Education Addition - Owensboro Treatment Center

Multi-Ed Building - Education Addition - Woodsbend Youth
Development Center

7/30/02

Status

Design - Phase C

Design - Phase A

Design - Phase C

Construction

Construction

Bidding

Design - Phase A
Bidding
Construction
Construction

Construction

Construction

Awaiting
Authorization

Design - Phase C
Design - Phase B

Construction

Construction

Estimated
Completion

10/2/03

3/1/04

3/2/03

2/15/03

3/1/03

4/25/03
4/1/04

9/1/03
3/1/03
1/1/03
7/30/02

12/11/02

5/15/03

12/1/03

7/30/02

9/2/02

Actual
Beneficial
Occupancy
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Cabinet/Agency/Project
Fayette County Secure Juvenile Detention Center
Education Addition - Mayfield Youth Development Center

Hardin County Combined Residential/Detention Center

Military Affairs

Eacilities Management
Runway Rehabilitation

Natural Resources and Environmental Protection

Forestry
Forestry Radio System

Natural Resources and Environmental Protection
Black Mountain Preservation Project

Postsecondary Education

Eastern Kentucky University
Student Housing Fire Safety

E & G Life Safety Begley Elevator
Watts Property Renovation (Elmwood)
Health Education Center - Phase |
Greek Row

Combs Hall Renovation

Business and Technology Center

Cammack Building

KCTCS

Status
Design - Phase B
Construction

Bidding

Hold

Complete

Other

Construction

Awaiting
Authorization

Awaiting
Authorization

Design - Phase A

Awaiting
Authorization

Hold

Design - Phase A

Cancelled

HVAC Replacement Building 66 and 75 - Elizabethtown Technical Design - Phase C

College

Building One Renovation-Cumberland Valley Technical College

Construction

Ashland Tech Campus - Original Campus Renovation (East Park Bidding

Project)

7/30/02

Estimated
Completion

8/15/03

9/1/02

1/6/04

6/30/01

6/3/04

9/1/02

3/27/04

5/3/02

4/15/04

8/1/03

1/1/03

10/1/03

Actual
Beneficial
Occupancy

6/30/01
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Actual

Estimated Beneficial
Cabinet/Agency/Project Status Completion Occupancy
Jefferson Technical College - HVAC System Replacement Awaiting
Authorization
Replace Roofs, Buildings G & H-Bowling Green Technical Construction 12/2/02
College
Roof Replacement - West Kentucky Technical College Under Warranty 5/28/02 5/28/02
Fire Alarm & Sprinkler System - Somerset Technical College Construction 10/1/02
Parking Structure-Kentucky Technical College of Arts & Crafts Hold
Appalachian Development Center Study & Design Hold
Newman Hall Renovation-Southeast Community College Construction 10/25/02
Northern KY Community and Technical College-Phase | Design - Phase B 6/1/04
Science Building Renovation - Elizabethtown Community College Under Warranty 8/1/01 8/1/01
Campus Renovation - Mayo Technical College Construction 5/1/03
Downtown Campus Renovation - Jefferson Community College  Construction 12/29/02
Madisonville Community College Renovation Construction 8/1/02
Kentucky State University
Carver Hall Renovation Construction 10/27/03
Pedestrian Mall Awaiting
Authorization
Hathaway Hall Renovation Design - Phase B 12/3/02
Young Hall Showers Construction 8/1/02
Chilier Additions Awaiting
Authorization
Cooperative Extension Expansion Projects Awaiting
Authorization
Aquaculture Classroom & Lab Facility Building Bidding 4/1/03
Roof Replacements Construction 8/2/02
Morehead State University
Central Campus Reconstruction Awaiting
Authorization
Guaranteed Energy Savings Awaiting
Authorization
Construction of Family Housing Complexes Construction 7/2/02
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Cabinet/Agency/Project
Life Safety - Claypool Young Art Buiiding

Student Center Renovation and Expansion - Phase |

Northern Kentucky University
Covington Campus Privatization

Residential Village Breezeway Structural Repair Project

Alumni & Faculty/Staff Center

New Power Plant

Nunn Hall Mechanical Upgrade

Old Science Renovation (design phase)

Classroom/Technology Initiative
Boiler/Chiller Replacement
Elevator Upgrades

Master Plan Initiatives Phase |
Chilled Water System Redesign
Refurbish Nunn Hall
Greenhouse

Residence Hall with Parking Design-Build

Safety Lighting

Western Kentucky University

Campus Energy Conservation

Cravens Repair Leaking Windows

Ivan Wilson Center Chiller(s) Replacement
Helm Library Fire Alarm Replacement

lvan Wilson Fine Arts Center Life Safety

7/30/02

Status

Awaiting
Authorization

Bidding

Awaiting
Authorization

Construction

Awaiting
Authorization

Bidding

Awaiting
Authorization
Design - Phase B
Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Design - Phase A

Construction

Construction

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Awaiting
Authorization

Estimated
Completion

10/1/03

3/12/03

7/1/03

12/30/03

7/1/03

9/21/02

8/3/02

Actual
Beneficial
Occupancy
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Kentuc

Cabinet/Agency/Project

Western Kentucky University Primary Electrical Service

South Campus Building

Downing University Center Renovation
Agricutture Expo Center HVAC Improvements

Science Complex Renovation and Expansion

KY Building HVAC Replacement

ES & T Replace Duct & HVAC Controls

Gordon Wilson Renovation - Design

Van Meter Renovation

Academic Complex - ACM Floor Tile Abatement

Academic Complex - Replace VAV Boxes

Diddle Arena Renovation and Addition

Garrett Conference Center HVAC

Tourism

Horse Park
Muck Processing Facility

Sewer Line Extension

Kentucky State Fair Board

Roof Replacement 2000/ West Hall
KY State Fair & Exposition Center - Expansion Study

Freedom Hall - Refurbish Seats

Parks

Dale Hollow State Resort Park-New Conference Center

New Water Treatment Plant

Blue Licks Battlefield State Resort Park-Dining Room Expan &
Daniel Boone Cabin Expansion

7/30/02

Estimated

Status Completion
Awaiting
Authorization
Construction 10/1/02
Design - Phase A 1/1/04
Awaiting
Authorization
Construction 8/4/04
Design - Phase A 12/2/02
Awaiting
Authorization
Awaiting
Authorization
Awaiting
Authorization
Awaiting
Authorization
Awaiting
Authorization
Construction 7/30/03
Awaiting
Authorization
Complete 1/2/02
Complete 8/1/00
Under Warranty 4/4/02
Complete 12/3/02
Under Warranty 3/1/02
Construction 11/1/02
Design - Phase A 6/30/03
Construction 2/22/03

Actual
Beneficial
Occupancy

1/2/02
12/31/00

4/10/02
6/30/02

3/1/02
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Cabinet/Agency/Project
Jenny Wiley State Resort Park- Boat Launch Ramp

Taylorsville Lake Campground - Community Pool Design
Grayson Lake Golf Course Design/Development

Kentucky Dam Village State Resort Park - Marina Electric
improvement

Blue Licks Battlefield State Resort Park-Land Acquisition-Elk
Creek Land Acg/Water Res-187

Re-Roof Fort Buildings - Fort Boonesborough State Park

Replace |.odge HVAC Upgrade - Barren River State Resort Park

Ben Hawes State Park Project - Land Acquisition

Big Bone Lick State Park-Land Acquisition/Park Improvements

Transportation

Administrative Services
Transportation Cabinet Office Building Parking Structure

Boone County Maintenance Building
Cumberland County Maintenance Barn
Elizabethtown District Office Building
Campbell County Maintenance Building
Powell County Maintenance Facitity

Mason County Maintenance Facility

Workforce Development

Vocational Rehabilitation
Rooftop Unit Replacement-Carl D. Perkins Center

7/30/02

Status
Construction

Complete
Construction

Complete

Surveying
complete

Under Warranty

Under Warranty

Surveying
complete

Design - Phase C

Construction
Construction
Under Warranty
Construction
Complete
Construction

Construction

Under Warranty

Estimated
Completion

7/15/02
10/1/00
8/15/02

5/2/02
6/1/01

7/2/02

7/1/01

10/1/00

8/1/03

11/30/03
7/24/02
2/2/02
6/1/03
1/3/02
7/30/02

1/1/03

9/1/01

Actual
Beneficial
Occupancy

10/1/00

4/26/02
6/1/01

4/15/02
7/1/01

10/1/01

2/2/02

1/3/02

9/1/01
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